

Uitvoeringsprogramma HOV Leek																	
Deelproject	Onderdeel	2015				2016				2017				2018			
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
Pakket A N372 / A7																	
A-1	1. Aanpassing rotondes A7, incl busafrit 2a. Aanleg P+R Fase 1																
A-2	3. Rotonde Midwolde 4. Oversteek camping 5. Rotonde Euroweg-N372 OHP Onderhoud N372																
A-3	2b. Aanleg P+R Fase 2																
Pakket B Auwemalaan																	
B-1	10. Rotonde Auwemalaan - Lindesteinlaan 11. Halte Beelen 12. Rotonde Tolbert 14. Halte B van Raquetstraat 15. Halte Kalkoven OHG Onderhoud Auwemalaan																
B-2	13. Keerpunt Bousemalaan																
Pakket C Leek Centrum																	
C-1	6. Centrumhalte 7. Vredewoldplantsoen																
C-2	8. Rotonde Euroweg - Lindesteinlaan																
Pakket D Oostindie																	
D-1	16. Eindpunt Oostindie																
D-2	17. Busbaan Oostindie																
Pakket E Haltevoorzieningen																	
E-1	18. Halte Hoofddiep - Zevenhuizen 19. Halte Oude Streek - Zevenhuizen 9. Halte Nijenoertsweg																

Ontwerp en voorbereiding, incl ruimtelijke procedures
Uitvoering
Onderhoud / overdracht